

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

Water Resources Department – SRBC - Investigation, designing and construction of Sri Narasimharaya Sagar (GBR) with a live storage of 10.29 TMC at F.R.L (+261.00 M) with overflow arrangement to discharge 848 cumecs of surplus water, intake canal with a flood flow discharge of 140.45 cumecs and an outlet arrangement for a discharge of 67.96 cumecs to connect SRBC, near Gorakallu (V), Panyam (M), in Kurnool (Dist), A.P. – Formation of Cross bund across the leading channel @ Ch.125 M to the Existing Agency of Package OC-50 of SRBC as additional work and entrustment as per the recommendations – Ratification Orders - Issued.

WATER RESOURCES (PROJECTS.III) DEPARTMENT

GO Rt No.272

Dated:02.08.2021

Read the following:

- 1) From the Chief Engineer(P), Kurnool, Lr.No. ICD32-TW0GBR(MIS)/36/2018/DEE.4AEE.7Date. 08/06/2018.
- 2) From the Chief Engineer(P), Kurnool. Lr.No.ICD32-TW0GBR(MIS)/67/2018/DEE2/AEE7, Dt:23.09.2018
- 3) From the Chief Engineer (P), Kurnool Letter No. CE/KNL/ICD32-TW0GBR(MIS)/13/2019/DEE3/AEE7, Date: 17/01/2020.

&&&&

ORDER:

In the letters 1st to 3rd read above, the Chief Engineer (P), Kurnool has requested the Government to ratify the action taken for having entrusted the work "Formation of Cross bund across the leading channel @ Ch.125 M to stop the flow of water for filling reservoir through in-fall regulator" to the existing agency i.e., M/s. Sabir, Sew & Prasad(JV), Hyderabad as additional work amounting to Rs.74,36,715/- {Part A: Rs.51,97,773/- (after deducting tender discount of 14.33%) and Part B: Rs.22,38,942/-} with the SSR of 2016-17 as recommended by the Joint Committee of SLSC & IBM Committee in the Meeting held on 20.04.2018.

2. Government after careful examination of the proposal of Chief Engineer (P), Kurnool, hereby ratify the action of the C.E.(P) for having entrusted the work "Formation of Cross bund across the leading channel @ Ch.125 M to stop the flow of water for filling reservoir through in-fall regulator" to the existing agency i.e., M/s. Sabir, Sew & Prasad(JV), Hyderabad as additional work amounting to Rs.74,36,715/- (Rupees Seventyfour Lakhs Thirtysix Thousand Seven Hundred and Fifteen only) {Part A: Rs.51,97,773/- (after deducting tender discount of 14.33%) and Part B: Rs.22,38,942/-} with the SSR of 2016-17.

3. The Chief Engineer (Projects), Kurnool shall take necessary action accordingly.

4. This order issues with the concurrence of the Finance (FMU.WR.II) Department vide their UO NoFIN01-48022/135/2018-SO(FMU(WRD II))-FIN (Computer No: 531040), Dated:18-01-2021.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

SYAMALA RAO JAMJAM
SECRETARY TO GOVERNMENT

To

The Chief Engineer (Projects), Kurnool.

Copy to: The Director of Works & Accounts, Vijayawada

Finance (FMU.WR.II) Department

The AGI, AP, Hyderabad; The PS to Hon'ble Minister for WRD

The PS to Secy (WRD); File No.ICD01/21034/3/2018/Proj.III/WRD (521212)

SF/SC

//FORWARDED :: BY ORDER//

SECTION OFFICER